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PORTSMOUTH-KITTERY 

16189B 

February 1, 2021 

S P E C I A L   P R O V I S I O N 

AMENDMENT TO SECTION 108 -- PROSECUTION AND PROGRESS 

AMENDING SUBSECTION 108.07 - DETERMINATION CONTRACT TIME 

EXTENSION FOR EXCUSABLE, NONEXCUSABLE, NONCOMPENSABLE AND 

COMPENSABLE DELAYS 

 

** See Book 1 – Request for Proposals for applicable completion date(s). ** 

 

Amend the fourth paragraph to read: 

The Contractor’s plea that insufficient time was specified is not a valid reason for an 

extension of time.  When the contract sets forth a calendar completion date, due consideration 

will have been given to the Saturdays, Sundays, legal holidays, and the period between December 

1 and April 1 inclusive in the anticipated period of construction.  No extension of the contract 

completion date will be allowed due to such days.  When the contract stipulates a completion 

date that falls on a Saturday, Sunday, or legal holiday, or when the time as extended by the 

Engineer falls on a date that is a Saturday, Sunday, or legal holiday, the contract time will be 

extended to the next working day.  No consideration will be given for unfavorable weather or 

ground conditions. 

Delete 108.07.B.2. 


